

Apollo Borough Council Mtg. 7:00pm 12/19/13

O&A# 201318A

General Services - O&A#201318A

Liquid Fuel Funding Road Review - O&A#201318A

PADOT has approved and added Scenic Drive and Steele Lane to the list
Hose House alley and Day Way need improved to be added
Street Opening Ordinance (no change)

Steele Lot Line Revision - O&A#201218B.02

Need agreement finalized and document to be signed & recorded

Apollo Borough Sanitary Sewer Services - O&A#201318C

KVWPCA flow reduction report - no new information this month

River Outfalls (No change)

Locations of diversions made to River to date (N. 11th, Parcel A, Standford or N. 4th, N. 3rd)
KVWPCA will add ownership transfer of diversion manholes to acknowledgement

Borough & KVWPCA may want to switch KVWPCA manhole lids (Sanitary to Storm)
KVWPCA & Borough to review Parcel A invert issue

Outflow higher than inflow

May create a future maintenance issue

May want to place concrete in invert prior to property transfer

N. 11th Street Diversion - N. Apollo letter received relinquishing all ownership rights / interest

KVWPCA Manhole at end of S. 2nd and River - Erosion around manhole (No change)

Being caused by groundwater following new sanitary line and coming to ground surface
Could eventually expose pipe creating a greater potential for pipe damage & line freezing
Riprap stone should be placed to repair and prevent future erosion
KVWPCA should cap abandoned line to reduce infiltration

2013 PADEP required reporting data to KVWPCA by Apollo (no change)

O&A to prepare calculations and respond to KVWPCA request for data

Still need to schedule inspections of Apollo house ports in order to help reduce system infiltration

First Street Traffic Light Intersection Project - O&A#201018G

Site visit performed earlier today - all push buttons & signals installed except NW corner

Apollo Borough Handicap Ramps Improvement Project - County bid docs. - CDBG funds

Change Order #1 - awaiting County approval

Pay Application #2 (final) - awaiting County approval of Change Order #1

Apollo Borough Pedestrian Signal Improvement Project - O&A bid docs. - ARLE funds

Signal pole on NW (Borough Garage) corner of intersection

PADOT representative, Dan Tyger, had indicated that pole could be removed during 6/12
pre-design meeting and new signals could be placed on mast arm

O&A drawings clearly indicated that new signal heads should be installed on mast arm

Wooster drawings used old signal design & showed installation on pole to be removed

PADOT approved drawings despite discrepancy - "though O&A drawing label was wrong"

Bronder installer noted issue after pole removal

Cost to re-install pole \$1,904 (part of expected project savings)

PA-1 Call needed to install new base

Change Order to follow authorizing cost and extending project time
No pay application submitted this month

Sewer Separation Project - O&A#200918C.14

Sippel lawsuit - (executive session)

PADOT Permitting - still waiting on PADOT and Peoples Gas (no change)

Utility Incidents - still waiting to hear back from District Attorney - may want to pursue (no change)

KVVWPCA - discharge Elimination (no change)

Currently 641 of 670 structures have connected to the new sanitary sewer system

A total of 29 properties have structures without water service (most vacant)

There are no known Apollo Borough structures contributing sewage to the old sewer line

Discharge Elimination update

Completed - N. 11th St., Parcel A, Standford (N.4th), N.3rd, S. 2nd, S. 3rd, S. 4th,

Grace Street & First Street - Needs diverted - waiting on Kiski. Twp. Project

PENNVEST & PADEP

Waiting on Certificate of Completion - can not be completed until diversions are complete

Kiski Township Project Schedule

Construction Work December 2013 & January of 2014 - Work began this week

Residents connection work February & March of 2014

April 2014 - water shut off for remaining residents in Kiski Township

April 2014 - Apollo Borough can complete diversion work and close out project

Apollo Borough will need an extension of their line of credit with First Commonwealth Bank

PENNVEST Loan

Conference call with PENNVEST occurred earlier today

We were told that the loan must be repaid by 4/1/2013

We have two payment options

Pay principle to date (\$62,000 as of 4/1/14) and continue payments at \$2,065.85

Revise term from 20 years to 17 years with payment of \$2,395.35

Apollo Revenues from last year should be reviewed and current funds

A rate increase is a possibility

New LGUDA proceedings would be needed to change loan info. With State

Storm Damage Review - O&A#201318D (no change)