

General Services - O&A#201418A

Liquid Fuel Funding Road Review - O&A#201318A (no change)

Hose House alley and Day Way need improved to be added

Street Opening Ordinance (no change)

PADOT Paving Project - State Route 56/66

Handicap Ramp Work on going

N. 3rd Street concrete work complete

N. 2nd Street crossing work to be completed

Wilson Way Street crossing work to be completed

N. 9th crossing work on going

Inlet work in Apollo Borough - how many and when is unknown

Paving will be done at night

Apollo Borough should have manhole risers available in case any are found while milling

N. 11th Street Culvert Replacement

PADOT soliciting for Engineers to work on Bridge Replacements (2 others in North Apollo)

May look at upsiding pipe as part of replacement

Apollo Borough may want to meet with PADOT about changing intersection as part of River front redevelopment work.

Steele Lot Line Revision - O&A#201218B.02

The mylar still needs signatures and recorded

Apollo Borough Sanitary Sewer Services - O&A#201418C

O&A to contact new manager regarding issues - sent email to KVVWPCA

KVVWPCA flow reduction report - no new information this month (no change)

River Outfalls (No change)

Locations of diversions made to River to date (N. 11th, Parcel A, Standford or N. 4th, N. 3rd)

KVVWPCA will add ownership transfer of diversion manholes to acknowledgement

Borough & KVVWPCA may want to switch KVVWPCA manhole lids (Sanitary to Storm)

KVVWPCA & Borough to review Parcel A invert issue

Outflow higher than inflow

May create a future maintenance issue

May want to place concrete in invert prior to property transfer

KVVWPCA Manhole at end of S. 2nd and River - Erosion around manhole (no change)

KVVWPCA must have a surcharging problem in the line - emailed KVVWPCA - no response

Could eventually expose pipe creating a greater potential for pipe damage & line freezing

Riprap stone should be placed to repair and prevent future erosion

KVVWPCA should cap abandoned line to reduce infiltration

2014 PADEP required reporting data to KVVWPCA by Apollo (no change)

O&A to prepare calculations and respond to KVVWPCA request for data

KVVWPCA Project (no change)

Waiting on project completion & new flow monitoring

Revised rates will be determined based upon flows

Apollo should attempt to reduce as much flows as possible to keep rate as low as possible

Still need to schedule inspections of Apollo house ports in order to help reduce flow

Apollo Borough could pursue CDBG funds to provide low flow toilets for low income residents
These toilets would reduce sewage discharges to KVVWPCA
These toilets would also reduce water useage
Overall would provide general and specific cost savings to homeowners

First Street Traffic Light Intersection Project - O&A#201018G (no change)

Apollo Borough should plan to paint new crosswalk lines when weather permits
2014 PADOT paving to stop short of intersection - but will probably be done next year

Sewer Separation Project - O&A#200918C.14

PADOT Permitting - still waiting on PADOT and Peoples Gas (no change)

Utility Incidents - still waiting to hear back from District Attorney - may want to pursue (no change)

KVVWPCA - discharge Elimination (no change)

Currently 643 of 670 structures have connected to the new sanitary sewer system

A total of 27 properties have structures without water service (most vacant)

There are no known Apollo Borough structures contributing sewage to the old sewer line

Discharge Elimination

Completed - N. 11th St., Parcel A, Standford (N.4th), N.3rd, S. 2nd, S. 3rd, S. 4th,

Grace Street & First Street - Needs diverted - waiting on Kiski. Twp. Project

PENNVEST & PADEP

Waiting on Certificate of Completion - can not be completed until diversions are complete

Kiski Townshp Project Schedule

Kiski Township new sewer system is operational - restoration on going

Update - Kiski Township notes 7 of 29 home not connected yet

Kiski Township has issued certified mail notices

Kiski Township is targetting a 9/30/14 for completion

Apollo Borough may be able to complete diversion work and close out project in October

First Commonwealth Bank extension of Line of Credit is needed (7/28/14 deadline)

PENNVEST Loan - proceeding with revised term

O&A has prepared & submitted a new engineer's omnibus report

Apollo Borough Grants - O&A#201418D

DCED Greenways, Trails, and Recreation Grants - O&A#201418D.01 waiting on selection

PADOT Multimodal Transportation Grant - O&A#201418D.02 waiting on selection