

General Services - O&A#201518A

- Liquid Fuel Funding Road Review - O&A#201518A (no change)
 - Hose House alley and Day Way need improved to be added
 - Hose House Alley widening part of Multimodal Grant application
- Street Opening Ordinance (no change)
- N. 11th Street Culvert Replacement
 - Still needing to address ownership issue (installed 1925-1938)
 - PADOT has located the pipe and right-of-way. Legal council reviewing regarding ownership
 - Follow up meeting delayed
 - Consultant reviewing options (Open channel, U channel, & box culvert to help with flooding)
 - Consultant will also provide cost estimates for each
 - PADOT will determine their final scope of work
- Reduce speed limit along N. 11th Street
 - A formal letter was received from PADOT District 10
 - They indicate that the section of roadway should be posted 35 MPH

Apollo Borough Sanitary Sewer Services - O&A#201518C (no change)

- KVWPCA flow reduction report - waiting on KVWPCA
- River Outfalls
 - Locations of diversions (N. 11th, Parcel A, Standford or N. 4th, N. 3rd, Grace, High Rise)
 - KVWPCA will add ownership transfer of diversion manholes to acknowledgement
 - Emailed request to KVWPCA to switch KVWPCA manhole lids (Sanitary to Storm)
 - KVWPCA & Borough to review Parcel A invert issue
 - Outflow higher than inflow
 - May create a future maintenance issue
 - May want to place concrete in invert prior to property transfer
- KVWPCA Manhole at end of S. 2nd and River - Erosion around manhole
 - KVWPCA indicated that they will raise this manhole
- KVWPCA Project
 - Project completion - 10/2015
 - Waiting on project completion & new flow monitoring
 - Revised rates will be determined based upon flows
 - Apollo should attempt to reduce as much flows as possible to keep rate as low as possible
 - Still need to schedule inspections of Apollo house ports in order to help reduce flow
 - Apollo Borough could pursue CDBG funds to provide low flow toilets for low income residents
 - These toilets would reduce sewage discharges to KVWPCA
 - These toilets would also reduce water usage
 - Overall would provide general and specific cost savings to homeowners

Sewer Separation Project - O&A#200918C.14

- PADOT Permitting - still waiting on PADOT and Peoples Gas (no change)
- Utility Incidents - still waiting to hear back from District Attorney - may want to pursue (no change)
- KVWPCA - discharge Elimination
 - Currently 611 of 634 structures have connected to the new sanitary sewer system
 - A total of 23 properties have structures without water service (most vacant)
 - Discharge Elimination
 - Completed - N. 11th St., Parcel A, Standford (N.4th), N.3rd, S. 2nd, S. 3rd, S. 4th, Grace, First Street - Diverted 7/13/15 - PADEP & KVWPCA notified

PENNVEST & PADEP

PADEP final inspection performed 7/16/15
Certificate of Completion - completed and submitted
Release of remaining PENNVEST funds - \$149,310
Waiting on PENNVEST to process and close out project - anticipated payment date 8/13/15
Need to resubmit Buy American Certificate to PENNVEST

Apollo Borough Grants - O&A#201518D

Armstrong County Aid - O&A#201518D.01 - \$8,100
West Penn Power street light installation - mtg. between Dennis & Diane to occur next week
Sign installation started earlier this week
Waiting on installation and project completion work
Funds can't be requested until entire project is complete & verified

Greenways - O&A#201518D.02

Submitted hard copies before deadline
Waiting on results of their reviews

Multimodal - O&A#201518D.03

N. 2nd Street, Hose House Alley, and Railroad Street widening project
Requires a 30% match
Need Resolution approved by Board
Requesting consent letter from VFD
Deadline 7/31/15

Armstrong County Watershed Plan Advisory Committee (WPAC)

Draft report to be issued by County for review in coming weeks
Waiting on next meeting

Parking Lot Survey - O&A#201518E - First Street & South Kiski Ave. Parking lot

Reviewed agreement - no comments - good
Providing signed & sealed plans