

Note: Engineering Report for 3/30/2017

Apollo Borough Council Mtg. 7:00pm 3/23/17

OCA# 201718A

General Services - OCA#201718A

N. 11th Street Mirror

Emailed PADOT about reinstalling the sign - need to contact Armstrong Maintenance
Handicap Ramps - sent out emails regarding maximums and have not gotten responses
Street Opening Ordinance

Received contacts - MAWC & Peoples Natural Gas Company from Borough
MAWC - Ken Volk - will be providing a contact for future planning
Peoples Gas - Michelle Saxion - provided Bill Goodman as contact
Windstream - Jeff Miller - email "locate.desk@windstream.com"

N. 11th Street Culvert Replacement

Opening of connection between Scenic Drive & Pegtown Avenue

It seems that N. Apollo has no interest in opening roadway connection

N. Apollo and RRWA had not properly recorded road right-of-way

N. Apollo has not performed any work to prepare roadway

RRWA meeting 4/7/17 at 7pm at Stanfords rental store in Leechburg if interested

Awaiting final design information from PADOT

Archaeological investigations - excavations found remnants of canal and lumber yard

PADOT will be starting ROW acquisition in 30-60 days

PADOT is expecting to put the project out to bid on 10/18/18

PADOT construction Summer of 2019 for project

Sanitary system redesign awaiting final project design from PADOT

Highway Occupancy Permit for Scenic Drive Connection

PADOT representatives indicated that they were beginning final design in 30-60 days

Approved HOP needed for design revisions regarding culvert project to be incorporated

Future connection is possible at this intersection if PADOT work is completed first

PADOT indicated that they felt the HOP permitting would be difficult due to unknown dev.

PADOT reclassified submitted Traffic Impact Study as Traffic Planning Study

PADOT is requiring additional Traffic Impact Study for HOP (development specific)

Could use Apollo VFD#3 as development

Could use Municipal Building with Police

PADOT is requiring HOP as well (design drawings)

Not proceeding with HOP could put river parcel development off limits between 5/2017 and 9/2019 during PADOT's project or would significantly increase time and costs

S.R. 0066 - N. 11th Street - Scenic Drive Intersection - OCA#201618D

Wooster proposal has been submitted to prepare intersection design - Needs approval

Requested quote from Gibson Thomas to design and permit intersection - awaiting price

Asked PADOT to include design as part of their project - Dave Layman (No)

Could try to go above District to Director

It was indicated that this project is too far along to incorporate planning now

Apollo Borough Sanitary Sewer Services - OCA#201718C

KVWPCA

River Offfalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Flow monitoring of the Apollo System to begin January 1/1/17 and will continue for 6 months

The flow monitoring will be used to determine the new sewage rates for each community

Elimination of infiltration will help to reduce flow to plant and new rates for sewage

Inspection ports could be reviewed during rainfall events to verify compliance

The Rural Watershed Association could be contacted about doing inspections

A grant could be sought for getting low flow toilets installed to reduce flows
Flow data will be made available online
Janutary information is now accessible on the website
More time is needed to review the data to see if that are noticable problem areas
Any additional removals should be tracked

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owens Grove, N. 2nd, Hose House Alley, as one project for 2017 construction season

Railroad Street widening and trail work as other project for 2018 construction season

Utility Company Coordination

Will want to have Water Company, Gas Company, Windstream at pre-construction mtg.

Gas Company has indicated that they would like to replace lines (Hose House & N.2nd.)

Need to discuss restoration

May need to add Base Repair to project and charge Gas Company

Low Bidder - A. Liberoni at \$218,460.03 - Alt#1 \$18,643.02 & Alt #2 \$1,270.50

OCA has reviewed bidder qualifications and bid in detail - all good

Provided ROW's are in hand - OCA recommends approval with both alternates

Rights-of-way - Have VFD#3 and still need Conrad

Tempoary Construction Easements - Have School District & Williams - Need Smart Start

Need to issue notice of Award and authorize notice to proceed

Will need to setup pre-construction meeting

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F

Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F

Found out that North Apollo is filing a wavier to the MS4 program

Inquired about who was performing work and asked about coordinate efforts

It seems that Allegheny Township is also being required to do MS4