

Apollo Borough Council Mtg. 7:00pm 12/11/17

OCA# 201718A

General Services - OCA#201718A

N. 11th Street Culvert Replacement (no change)

Awaiting final design information from PADOT

PADOT in ROW acquisition phase

Apollo may want PADOT to acquire more property rather than leaving small piece

Apollo may want to confirm that public access across property will be maintained

PADOT is expecting to put the prouct out to bid on 10/18/18

PADOT construciton Summer of 2019 for project

PADOT Schedule may have changed last update more than 6 months old

Sanitary system redesign awaiting final project design from PADOT

Highway Occupancy Permit for Scenic Drive Connection (not progressing)

S.R. 0066 - N. 11th Street - Scenic Drive Intersection - OCA#201618D (no change)

Wooster proposal (\$8,640) has been submitted to prepare intersection design - Not approved

No additional emails or correspondence on this item with PADOT or County,

Apollo Borough Sanitary Sewer Services - OCA#201718C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Flow monitoring

Noted areas for inspection port review - S. 2nd Street & River Parcel

Extra high rates were observed along S. 4th and N. 8th-N.10th during the May 5, 2017 storm

may be a result of flooded inspection ports or ponding - areas to be reviewed

A report of the flow monitoring to be provided by KVWPCA end of December of 2017

New rates for municipalities are expected for the first quarter of 2018

Any additional roof drain removals should be tracked and reported to the KVWPCA

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98

All closeout documents received from the contractor

DCED reimbursements to be processed

Railroad Street widening and trail work as other project for 2018 construction season

Remaining Funds for project construction costs \$113,192.67

Field Survey work has been completed and existing site drafted

Design drawings to be done for Spring Construction

Need to prioritize project items to meet budget

Wedge curb or concrete curb along Railroad Avenue

No fire hydrant work proposed

Roaring Run Watershed Association (RRWA) has expressed an interest in giving back a portion of the trail between 1st Street and Benninger Lane

Apollo Borough Grants - OCA#201718D (No change)

Multimodal Grant - 30% local match

Apollo Borough Heritage Bike Route - Multimodal Grant Request for \$529,703.83 project

Borough's commitment - \$158,911.15 or \$52,970.38 each year for 3 years

Project was not awarded grant funds

Does Council want to refine the project and try again next year?  
Are there other projects that Council would like to pursue?

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)  
Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F (no change)  
Calculations are indicating a need to address approximately 20,000 lbs of sediment  
Waiting on PADEP review

Apollo Borough New Municipal Building on River front property - OCA#201618E  
Option #2A - \$520,000 for smaller building at triangle  
OCA performed PA-1 Call for utility location  
Active lines are marked in field  
Problem line may have been abandoned  
Maximum Building size 50' by 90' or 4,500 square feet  
OCA Architectural Fees should be considered to be 9% of total construction costs  
OCA Construction Administration Fees should be considered to be 4% of total construction costs  
Need to setup schedule for project and decisions