

Apollo Borough Council Mtg. 7:00pm 3/22/18

OCA# 201818A

General Services - OCA#201818A

Davis Consolidation Plan - OCA#201718B.02

The applicant is requesting two modifications, which should be considered

Make motion to approve or deny modification requests

Motion to approve, or deny the plan.

S.R.0066 Bridge Replacement Project - OCA#201818D

PADOT ROW acquisition

Apollo may want PADOT to acquire more property rather than leaving island

PADOT indicated at 2/1/18 mtg. that they have acquired such pieces of property in the past

Apollo may want to confirm that public access across property will be maintained

Utility Relocations

Revised PADOT plans indicate electric lines to be relocated to the opposite side of the intersection

PADOT plans indicate proposed new inlet in area of future Scenic Drive connection

Existing waterline may determine the location of the inlet - can't move farther north

Apollo Borough will need a sanitary sewer line relocated for project

Main sanitary line under culvert needs to be relocated. (In north Apollo)

Sewer relocation work may be given additional time due to contractor restrictions

Since line is outside of PADOT ROW, PADOT Will pay for entire relocation (verifying)

PADOT Schedule

Letter deadline to have PADOT include relocation work with their project - 6/1/18

Utility relocation designs must be submitted by 7/1/18

PADOT is expecting to put the project out to bid on 11/1/18

PADOT construction Summer of 2020 for project

Highway Occupancy Permit for Scenic Drive Connection (not progressing)

S.R. 0066 - N. 11th Street - Scenic Drive Intersection - OCA#201618D (no change)

Wooster proposal (\$8,640) has been submitted to prepare intersection design - Not approved

No additional emails or correspondence on this item with PADOT or County,

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Flow monitoring

Noted areas for inspection port review - S. 2nd Street & River Parcel

Extra high rates were observed along S. 4th and N. 8th-N.10th during the May 5, 2017 storm partially a result of flooded inspection ports or ponding over manholes.

Public works addressed manholes and inspection ports (3)

Documentation of inflow and correction documented and provided to KVWPCA

Awaiting response from KVWPCA,

Flow Monitoring report table

Showed an increase in peak rate flows (3.168 to 4.446 MGD) with change in percentage from 5.4% to 6.9% or 1.5% increase

The KLH report was reviewed and a question about double counting flows raised

Double counting of flows was confirmed and Apollo Peak rate was adjusted down

4.446 MGD to 4.20563 MGD however with other corrections Apollo Percentage still 6.9%

No known adjustments were made by KVWPCA due to infiltration corrections

OCA awaiting comment responses from KVWPCA and KLH

KVWPCA Board is considering a flat rate in addition to a rated one

Any additional roof drain removals should be tracked and reported to the KVWPCA

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete

Still coordinating DCED reimbursements - additional \$27,000 to be released next week

Railroad Street widening and trail work as other project for 2018 construction season

Remaining Funds for project construction costs \$113,192.67

Bids opened today - Apparent low bidder A. Liberoni \$73,840.10 with Alt #1 & #2 \$82,703.25

OCA reviewed bids in detail and find not problems with the submitted application

The bid will be good until 4/23/18 before the next meeting unless extended by contractor

Landscaping items will need to be determined and coordinated for project

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)

Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F (no change)

Calculations are indicating a need to address approximately 20,000 lbs of sediment

Project Schedule moving forward

4/26/18 - authorize public advertisement and public hearing for 5/24/18

5/1/18 - 6/15/18 - public comment period

5/24/18 - public hearing prior to Council meeting

6/28/18 - make approval of changes based upon comments

6/29/18 - Make Submission to the PADEP

The Borough should make plans and set schedule to adopt a new stormwater ordinance - Solicitor

Discussions and/or coordination with other organizations regarding public education and outreach

Responsible parties and contact information required part of plan

Council Selection of BMP options is needed - all approved by PADEP - not all needed

River Parcel Filter - >100% - needs detail design - could be cheap to install but may have high maintenance costs - Could try and see - hydroblock

River Parcel Basins - 8% - some construction and maintenance and design

Street Sweeping - 1% - Would need to formalize and add to frequency

Demolition of vacant structures - 3% - by Borough or others - would need to be tracked

Riparian Forested Buffer - 4% - easement for wooded area along River

Stream restoration a possibility - perhaps we can take credit for PADOT project?

Apollo Borough New Municipal Building on River front property - OCA#201618E

Option #2A - \$520,000 for smaller building at triangle

OCA performed PA-1 Call for utility location

Active lines are marked in field

Problem line may have been abandoned

Maximum Building size 50' by 90' or 4,500 square feet

OCA Architectural Fees should be considered to be 9% of total construction costs

OCA Construction Administration Fees should be considered to be 4% of total construction costs

Need to setup schedule for project and decisions