

Apollo Borough Council Mtg. 7:00pm 4/26/18

OCA# 201818A

General Services - OCA#201818A

S.R.0066 Bridge Replacement Project - OCA#201818D

PADOT ROW acquisition

Dealt with updating PADOT regarding recorded plan and associated ROW

RRWA & Roadway access

RRWA access to be replaced if properties are acquired before advertisement (11/1/18)

Future Roadway connection to require HOP

Gate and fence will be removed and not replaced with access maintained to S.R.66

Waiting on PADOT to acquire

Utility Relocations

PADOT plans indicate proposed new inlet in area of future Scenic Drive connection - (no change)

Existing waterline may determine the location of the inlet - can't move farther north

Apollo Borough will need a sanitary sewer line relocated for project

Sewer relocation work may be given additional time due to contractor restrictions

Since line is outside of PADOT ROW, PADOT Will pay for entire relocation

Still waiting to see how Steele property will be impacted for future

PADOT Schedule (no change)

Letter deadline to have PADOT include relocation work with their project - 6/1/18

Utility relocation designs must be submitted by 7/1/18

PADOT is expecting to put the project out to bid on 11/1/18

PADOT construction Summer of 2020 for project

Highway Occupancy Permit for Scenic Drive Connection (not progressing)

S.R. 0066 - N. 11th Street - Scenic Drive Intersection - OCA#201618D (no change)

Wooster proposal (\$8,640) has been submitted to prepare intersection design - Not approved

No additional emails or correspondence on this item with PADOT or County,

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Infiltration Removal - rec. acknowledgement and KVWPCA is developing an incentive program

Flow Monitoring report table (No change)

Showed an increase in peak rate flows (3.168 to 4.446 MGD) with change in percentage from 5.4% to 6.9% or 1.5% increase

The KLH report was reviewed and a question about double counting flows raised

Double counting of flows was confirmed and Apollo Peak rate was adjusted down

4.446 MGD to 4.20563 MGD however with other corrections Apollo Percentage still 6.9%

No known adjustments were made by KVWPCA due to infiltration corrections

OCA awaiting comment responses from KVWPCA and KLH

KVWPCA Board is considering a flat rate in addition to a rated one - Still no decision

Any additional roof drain removals should be tracked and reported to the KVWPCA

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete

Still coordinating DCED reimbursements - additional \$27,000 received, more to be released

Railroad Street widening and trail work as other project for 2018 construction season

Remaining Funds for project construction costs \$113,192.67
A. Liberoni \$73,840.10 with Alt #1 & #2 \$82,703.25
Notice of Award Issued and signed - insurance & surety provided
Contract Needs to be signed
Notice to proceed to be issued and pre-construction meeting to be held
Landscaping items will need to be determined and coordinated for project

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)
Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F (no change)

Calculations are indicating a need to address approximately 20,000 lbs of sediment

Project Schedule moving forward

4/26/18 - authorize public advertisement and public hearing for 5/24/18

5/1/18 - 6/15/18 - public comment period

5/24/18 - public hearing prior to Council meeting

6/28/18 - make approval of changes based upon comments

6/29/18 - Make Submission to the PADEP

The Borough is making plans and a schedule to adopt a new stormwater ordinance - Solicitor
Discussions and/or coordination with other organizations regarding public education and outreach

RRWA & ACD have indicated that they have nothing in place at this time

Council Selection of BMP options is needed - all approved by PADEP - not all needed

River Parcel Filter - >100%

Hydroblock filter did not have sufficient flowrate for water treatment

Suntree Baffle Box system (5'x10') - \$79,000 for installation

Should only need to be cleaned once a year (\$1,000)

Should pursue grants for installation

Price could be reduced \$20,000 to eliminate observation cover but lose public ed.

River Parcel Basins - 8% - some construction and maintenance and design

Could be installed by Public Works and hydroblock material could be used in place of inlet

Street Sweeping - 1% - Contract needed? - Needs to be done 25 times per year

Current schedule only providing approximately 18 times a year - will need to be modified

Demolition of vacant structures - 3% - by Borough or others - would need to be tracked

We will be able to track starting in 2015

Riparian Forested Buffer - 4% - easement for wooded area along River

Need to establish and record conservation easement

Stream restoration a possibility - perhaps we can take credit for PADOT project?

Council comments on plan

Need authorization to advertise and make available for review. Public Hearing 5/24/18

Apollo Borough New Municipal Building on River front property - OCA#201618E

Option #2A - \$520,000 for smaller building at triangle

OCA performed PA-1 Call for utility location

Active lines are marked in field

Problem line may have been abandoned

Maximum Building size 50' by 90' or 4,500 square feet

OCA Architectural Fees should be considered to be 9% of total construction costs

OCA Construction Administration Fees should be considered to be 4% of total construction costs

Need to setup schedule for project and decisions

Apollo Faith Chapel Building

Options and costs - see memo

Adding exterior ramp and renovations \$134,000

Adding elevator or wheel chair lift - \$200,000 to \$250,000