

Apollo Borough Council Mtg. 7:00pm 7/26/18

OCA# 201818A

General Services - OCA#201818A

S.R.0066 Bridge Replacement Project - OCA#201818D

PADOT ROW acquisition

RRWA & Roadway access

RRWA access to be replaced if properties are acquired before advertisement (11/1/18)

Future Roadway connection to require HOP

Gate and fence will be removed and not replaced with access maintained to S.R.66

Utility Relocations

Apollo Borough will need a sanitary sewer line relocated for project

Sewer relocation work may be given additional time due to contractor restrictions

Since line is outside of PADOT ROW, PADOT will pay for relocation work

Manhole top adjustments (2)

PADOT indicating manhole tops being raised < 1' to meet new roadway grades

Since these are inside PADOT ROW that will be done at Borough's expense

Apollo will need coordinate work with contractor like road paving projects

OCA coordinating relocation design inside PADOT ROW per PADOT requirements

Waiting on meeting to discuss redesign limitations with regarding to ROW

PADOT is asking about relocating an existing street light pole

The light pole is at the Southeast corner of N. 11th & Warren

PADOT wants to know is the Borough is paying and will continue to pay for street light

As part of the work PADOT wants to move the pole across the street

PADOT Schedule (no change)

Utility relocation designs must be submitted by 7/1/18 - coor. with PADOT

PADOT is expecting to put the project out to bid on 11/1/18

PADOT construction Summer of 2020 for project

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Infiltration Removal - rec. acknowledgement and KVWPCA is developing an incentive program

Flow Monitoring report table (No change)

Showed an increase in peak rate flows (3.168 to 4.446 MGD) with change in percentage

from 5.4% to 6.9% or 1.5% increase

No known adjustments were made by KVWPCA due to infiltration corrections

OCA awaiting comment responses from KVWPCA and KLH

KVWPCA Board has established a flat rate of \$13.24 that will be effective November 1

Any additional roof drain removals should be tracked and reported to the KVWPCA

KVWPCA vacuum truck can be used to maintain the filter for MS4

Sewer System backup - supplied information to Borough

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete

DCED reimbursements - holding 30% of funds requiring Borough to front 60% of project costs

Railroad Street widening and trail work as other project for 2018 construction season

Remaining Funds for project construction costs \$113,192.67

A. Liberoni \$73,840.10 with Alt #1 & #2 \$82,703.25

Notice to proceed automatically started 6/4/18 with substantial completion date of October 2, 2018

Final completion of work to be by 11/1/2018

Liberoni indicated that they would do project work in late summer

Landscaping Planters

A quote has been received from A. Liberoni & SantaMaria for four (4) planters

Need additional company to quote - contractor?

Landscaping plants would need to be a separate quote - need 3 quoters and plants to be decided

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)

Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F (no change)

Calculations are indicating a need to address approximately 20,000 lbs of sediment

Best Management Practices (BMP) options being pursued

River Parcel Filter - >100%

Suntree Baffel Box system (5'x10') - \$79,000 for installation

Should only need to be cleaned once a year (\$1,000)

Price could be reduced \$20,000 to eliminate observation cover but loose public ed.

River Parcel Basins - 8% - some construction and maintenance and design

Could be installed by Public Works and hydroblox material could be used in place of inlet

Street Sweeping - 1% - Contract needed - Needs to be done at least 25 times per year

Demolition of vacant structures - 3% - by Borough or others - would need to be tracked

Riparian Forested Buffer - 4% - easement for wooded area along River

New stormwater ordinance schedule - OCA to review 1/2019, workshop 2/2019, 5/23/19 final & ad  
6/27/19 enactment date

Stream restoration a possibility - perhaps we can take credit for PADOT project?

Waiting on PADEP review and approval

Once the MS4 plan is approved an update will be needed by 9/30/2018 indicating accomplishments

Need to reviewed demolished structures between 2015 & 7/2018

Need to get Street Sweeping contract & schedule,

Need to establish Riparian Forested Buffer

Plans to be prepared & grants pursued for Basins & Filter