

General Services - O&A#201618A

Liquid Fuel Funding Road Review - O&A#201518A.01 - waiting on PADOT

Street Opening Ordinance - waiting on Apollo

N. 11th Street Culvert Replacement

Opening of connection between Scenic Drive & Pegtown Avenue

North Apollo has begun process of seeking grant to do their part

Preliminary Design Field meeting held 5/25/16 from 10am to 12:45pm

PADOT now considering Summer of 2019 for project

PADEP permit approves could delay project

Various utilities impacted including - Gas, Sanitary, & Water

Apollo can have work done as part of project

Apollo can cost share for relocations - 75/25 split possible - 50/50 split minimum

Cost sharing can include engineering

One sanitary line on Steele property will need to be revised

Reviewing options for Scenic Drive & S.R. 0056 intersection

Wooster preliminary numbers seem to indicate signals & left turns at both intersections

Scoping Meeting with PADOT setup for 5/31/16 at 1:30PM with Wooster

PADOT will need an approved HOP to incorporate intersection project with culvert work

PADOT will be negotiating with Borough for Property

Apollo Borough Sanitary Sewer Services - O&A#201618C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

New plant project completed and restoration items are being addressed

Flow data report (still waiting)

Flow monitoring of the Apollo System to begin October of 2016

The flow monitoring will be used to determine the new sewage rates for each community

Elimination of infiltration will help to reduce flow to plant and new rates for sewage

Inspection ports could be reviewed during rainfall events to verify compliance

The Rural Watershed Association could be contacted about doing inspections

A grant could be sought for getting low flow toilets installed to reduce flows

2016 PADEP required reporting data to KVWPCA by Apollo

O&A to prepare calculations and respond to KVWPCA request for data

Apollo Borough Grants - O&A#201518D

Armstrong County Aid - O&A#201518D.01 - \$8,100 (no change) - Still waiting on West Penn Power

West Penn Power is finishing design

West Penn Power will send out invoice and schedule once payment is received

Rec. response from Dennis Preus that he is "out of the office until further notice"

Greenways - O&A#201518D.02 - waiting on DCED review

Multimodal - O&A#201518D.03 - waiting on DCED review

Grant reviews are being held up by the State Budget impasse - waiting on meeting

Emailed County about street scape grant to see if funds available now & if other grant projects apply

Does Council want to try and re-apply for grants this year?

Armstrong County Watershed Plan Advisory Committee (WPAC) - O&A#201418F

Draft Act 167 plan waiting on County to finalize

Apollo Borough - MS4 request - O&A#201518F (O&A waiting on direction)