

General Services - OCA#201818A

Davis Consolidation Plan - OCA#201718B.02

Plan has been reviewed in coordination with Armstrong County
Application has been prepared and should be formally accepted
Plan revisions have been made and modifications should be considered.
Motion to approve, deny, or table

S.R.0066 Bridge Replacement Project - OCA#201818D

PADOT provided final design plans
PADOT ROW acquisition

Apollo may want PADOT to acquire more property rather than leaving island
PADOT acquiring property at a \$30,000 per acre cost
Apollo may want to confirm that public access across property will be maintained

Utility Relocations

PADOT plans indicate electric lines to be relocated in area of future Scenic Drive connection
PADOT plans indicate proposed new inlet in area of future Scenic Drive connection
Apollo Borough will need a sanitary sewer line relocated for project

PADOT Schedule

Final Design Utility Meeting - 2/1/18 at 9am
Letter deadline to have PADOT include relocation work with their project - 6/1/18
Utility relocation designs must be submitted by 7/1/18
PADOT is expecting to put the prouct out to bid on 11/1/18
PADOT construcion Summer of 2019 for project

Highway Occupancy Permit for Scenic Drive Connection (not progressing)

Response was provided to Gibson Thomas indicating that the plan was not consistent with the
Borough's Industrial Redevelopment Plan and Development Strategy

Does Borough want to submit a formal request for utilities to be relocated to allow for future connection?
PADOT was inquiring about consistency with Borough stormwater and floodplain ordinances - need
reports to be submitted for review.

S.R. 0066 - N. 11th Street - Scenic Drive Intersection - OCA#201618D (no change)

Wooster proposal (\$8,640) has been submitted to prepare intersection design - Not approved
No additional emails or correspondence on this item with PADOT or County,

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Flow monitoring

Noted areas for inspection port review - S. 2nd Street & River Parcel

Extra high rates were observed along S. 4th and N. 8th-N.10th during the May 5, 2017 storm
may be a result of flooded inspection ports or ponding - areas to be reviewed

Flow Monitoring report table

Showed an increase in peak rate flows (3.168 to 4.446 MGD) with change in percentage
from 5.4% to 6.9% or 1.5% increase

Showed a significant decrease for Kiski Township (8.291 to 1.956 MGD) with change in
percentage from 14.1% to 3.0% or 11.0% decrease

It seems like flows were not separated properly for First Street and N.11th Street connections

OCA awaiting full copy of report for review

KVWPCA Board is considering a flat rate in addition to a rated one

Any additional roof drain removals should be tracked and reported to the KVVWPCA

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete

Still awaiting DCED reimbursements

Railroad Street widening and trail work as other project for 2018 construction season

Remaining Funds for project construction costs \$113,192.67

Need motion to advertise for project bidding - 2/8 & 2/12 - with bids due 2/22/18

Construction Items

No waterline or fire hydrant work being coordinated. No response from MAWC.

Any date restrictions regarding work to be included?

Offer fenced in area for contractor staging area?

Apollo Borough Grants - OCA#201718D (No change)

Apollo Borough Heritage Bike Route

Response from DCED

Project was satisfactory from an application standpoint but did not score high enough for funding

A higher match percentage from the Borough would have helped the project score higher

It is uncertain if splitting the project up would have helped the project to get funded

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)

Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F (no change)

Calculations are indicating a need to address approximately 20,000 lbs of sediment

PADEP indicated that they would be provided a formal response to our letter 2nd week of February

Apollo Borough New Municipal Building on River front property - OCA#201618E

Option #2A - \$520,000 for smaller building at triangle

OCA performed PA-1 Call for utility location

Active lines are marked in field

Problem line may have been abandoned

Maximum Building size 50' by 90' or 4,500 square feet

OCA Architectural Fees should be considered to be 9% of total construction costs

OCA Construction Administration Fees should be considered to be 4% of total construction costs

Need to setup schedule for project and decisions