

General Services - OCA#202018A

MAWC waterline project - Rail to trail, South 4th & South Warren (no change)

Construction Status

Line contractor waiting on river crossing contractor

Construction at S. 4th and Kiski Avenue to River

Trail open with temporary restoration - will need to close for a few days during work

Final trail restoration to be performed later

Road repaving work to occur afterwards later

Borough could consider overlay & wedge curbs instead of milling & paving

Apollo Borough will need to coordinate base repair work

Handicap ramp work to be handled by Borough in future - plan & schedule

Coordinating with Roaring Run Watershed Association regarding trail use disruption

S.R.0066 Bridge Replacement Project - OCA#201818D (no change)

Utility Relocations

Apollo Borough will need a sanitary sewer line relocated for project - PADOT paying

Manhole top adjustments (2)

PADOT indicating manhole tops being raised < 1' to meet new roadway grades

Since these are inside PADOT ROW that will be done at Borough's expense

Apollo will need coordinate work with contractor like road paving projects

PADOT indicated that they will be videoing the sanitary & storm sewers under the cul-de-sac

before and after construction to make sure that crane does not damage

PADOT is requesting the dia. & type of the old now storm lines - needs to be field verified

PADOT will be relocating the street light at the intersection

PADOT Schedule

PADOT project let date currently Fall/Winter 2020 - COVID may cause funding delay

PADOT construction Dates are still 2021 & 2022 for portion of project in Apollo Borough

Development of the northern section of the River front property will continue to be hindered

PADOT has contracted with a company to mow the grass and the Borough can provide notice if there are any issues with the height of grass or with the buildings

Apollo Borough Sanitary Sewer Services - OCA#201818C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Infiltration Removal - KVWPCA is developing an incentive program

Any additional roof drain removals should be tracked and reported to the KVWPCA

Customer list data review - waiting on KVWPCA

411 N. Pa Ave. - Requests for Information has been received (old municipal building)

It has been indicated that a number of internal sewage fixtures will be removed not connected

Coor. may be needed with Bureau Veritas to verify

Insight Pipe video of S. 3rd, S. 2nd, and part of First Street to be reviewed by OCA

Coor. with Jamie & Ron P. regarding list of sewer services needing action

Billing issues - may need to review water usage or set policy for when reviewed

Apollo Borough Grants - OCA#201518D (no change)

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Owen's Trail & Road Widening Project - A. Liberoni for \$246,699.98 complete

Railroad Street widening and trail work - A. Liberoni for \$104,034.77 complete

Railroad Street Landscaping work - Stewarts Garden for \$9,158 (Greenways funds)
DCED Reimbursement: Rec. #4 partial, waiting on #3
Additional funds \$5,108.76 available since some work by the Borough is not being counted
Additional work being coordinated with Stewart Gardens & DCED before moving forward
An extension of the grant to June 30, 2021 has been granted

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F (no change)
Draft Act 167 plan waiting on County to finalize

Apollo MS4 - OCA#201518F

Calculations are indicating a need to address approximately 20,000 lbs of sediment
Best Management Practices (BMP) options being pursued
River Parcel Filter - >100%

Suntree Baffle Box system (5'x10') - \$79,000 for installation
Should only need to be cleaned once a year (\$1,000) - could be done by KVVWPCA
Price could be reduced \$20,000 to eliminate observation cover but loose public ed.
Sediment removal to be documented and compared to expected

Concerns that filter will not receive & collect the amount of debris indicated

PADEP requiring monitoring & verification

Stream Restoration an alternative 400' both sides

River Parcel Basins - 8% - some construction and maintenance and design

Could be installed by Public Works and hydroblob material could be used in place of inlet

Street Sweeping - 1% - Needs to be done at least 25 times per year

Street sweeping done 26 times so far this reporting period, able to take credit

Not sure if street sweeping company is responsible - recommending contract for future

If streets will be done once a year or less frequently, then the material removed can be weighed and used for credit. (Public Works needs to document)

Demolition of vacant structures - 3% - by Borough or others - being tracked

6 structures removed between 2015 & 2019 - 11,867 SF or 428 lbs

2 structures have been removed this year thus far

Catch basin & conveyance system can be cleaned of debris and weighed for credits.

45 tons total would be needed to get 100% credit

DCED grants to be pursued this coming year

Outfall inspection and monitoring had been assigned to Public Works

Including phamlets with sewage or garbage bills was discussed but not done

PADEP letter received dated 2/28/2020 requiring completion by June 30, 2020 - No follow up (COVID)

Stream Restoration alternative

Focus on Sugar Hollow Creek

Create cooperative with Kiskiminetas Township

Kiskiminetas have formally given authorization - detailed agreement needed to be prepared

OCA reviewed locations along Sugar Hollow Run for project work and have list of property owners

Apollo Borough - Street Paving - OCA#202018E

Multimodal (3/1 to 7/31) & Greenways (2/1 to 5/31) have been pursued in past

Project? - Heritage Bike Route pursued previously

Apollo Borough - Municipal Building - OCA#202018F (no change)

If additional modifications and ADA requirements are to be made, the Borough should consider going after the Armstrong County CDBG funds for the building modifications.