

Apollo Borough Council Mtg. 7:00pm 1/28/16

O&A# 201618A

General Services - O&A#201618A

Liquid Fuel Funding Road Review - O&A#201518A.01 - waiting on PADOT

Street Opening Ordinance - provide copies to Council

N. 11th Street Culvert Replacement

Opening of connection between Scenic Drive & Pegtown Avenue

Stone base has been placed - fine top stone yet to be placed

Need to meet with North Apollo about extension on their side of Borough line

Get North Apollo to partner or allow Apollo to install on their behalf

North Apollo EGR indicated that this issue will be discussed at next North Apollo Mtg.

Reviewing options for Scenic Drive & S.R. 0056 intersection

Need to meet with potential developers of property

Need to contact PADOT HOP unit about meeting to review connection,

Approximately 2 months left per PADOT timeline

Apollo Borough Sanitary Sewer Services - O&A#201618C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

New plant pumpstation to be completed March of 2016

On-line sewer payments will be accepted by KVWPCA starting 3/1/16

Flow data report (still waiting)

2016 PADEP required reporting data to KVWPCA by Apollo

O&A to prepare calculations and respond to KVWPCA request for data

Apollo Borough Grants - O&A#201518D

Armstrong County Aid - O&A#201518D.01 - \$8,100 (no change)

West Penn Power is finishing design

West Penn Power will send out invoice and schedule once payment is received

Greenways - O&A#201518D.02 - waiting on DCED review

Multimodal - O&A#201518D.03 - waiting on DCED review

Grant reviews are being held up by the State Budget impasse

Armstrong County Watershed Plan Advisory Committee (WPAC) - O&A#201418F (no change)

Apollo Borough - MS4 request - O&A#201518F (O&A waiting on direction)