

Apollo Borough Council Mtg. 7:00pm 10/20/16

OCA# 201618A

General Services - OCA#201618A

- Street Opening Ordinance - waiting on Council approval
  - Repair areas to be curb to curb as minimum
  - Overlay required for multiple impact is new pavement (5 years)
- N. 11th Street Culvert Replacement
  - Opening of connection between Scenic Drive & Pegtown Avenue
    - Waiting on North Apollo to perform construction work
    - Waiting on RRWA and NA about right-of-way dedication issue
  - Awaiting final design information from PADOT
    - PADOT construction Summer of 2019 for project
    - Sanitary system redesign awaiting final project design from PADOT
  - Reviewing options for Scenic Drive & S.R. 0056 intersection
    - Wooster PADOT meeting went well yesterday
    - Wooster to make minor report revisions and submit back to PADOT

Apollo Borough Sanitary Sewer Services - OCA#201618C

KVWPCA

- River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement
- New plant project completed and fully operational - Open House October 30th 1-4pm
- Flow data report (still waiting)
- Flow monitoring of the Apollo System to begin November of 2016
  - Flow Monitoring is out for bid by KVWPCA and are due 10/19/16 at their meeting
  - The flow monitoring will be used to determine the new sewage rates for each community
  - Elimination of infiltration will help to reduce flow to plant and new rates for sewage
    - Inspection ports could be reviewed during rainfall events to verify compliance
    - The Rural Watershed Association could be contacted about doing inspections
    - A grant could be sought for getting low flow toilets installed to reduce flows
- 2016 PADEP required reporting data to KVWPCA by Apollo
  - O&A to prepare calculations and respond to KVWPCA request for data

Apollo Borough Grants - OCA#201518D

- Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59
- Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15
  - Funds need to be used by June of 2019
  - Owens Grove, N. 2nd, Hose House Alley, as one project for 2017 construction season
  - Railroad Street widening and trail work as other project for 2018 construction season
  - Field survey work complete - points being drafted

Apollo Bike Route Idea

- Consider bike route / lane using N. Warren and S. Warren looping back to trail
- Repave streets, improve landscaping, signage, to draw trail users to businesses
- Consider submitting for 2017 multimodal and adding work to Railroad Street project if project work is scheduled for 2018

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F

- Draft Act 167 plan waiting on County to finalize

Apollo Borough New Municipal Building on River front property - OCA#201618E

- See attached plan showing building and parking lot

Site costs yet to be determined and will involve utility extensions

Apollo Borough Paving Project - OCA#201618F

OCA preparing measurements of road areas

OCA preparing spreadsheet to review costs of repair work

Armstrong County to present about CDBG grants and future planning

Coor. With be conducted with PADOT municipal services division regarding paving costs / amounts