

General Services - OCA#201718A

Street Opening Ordinance

Received contacts - MAWC & Peoples Natural Gas Company from Borough  
MAWC - Ken Volk - will be providing a contact for future planning  
Peoples Gas - Michelle Saxion - provided Bill Goodman as contact  
Windstream - Jeff Miller - email "locate.desk@windstream.com"

N. 11th Street Culvert Replacement

Opening of connection between Scenic Drive & Pegtown Avenue

It seems that N. Apollo has no interest in opening roadway connection  
N. Apollo and RRWA had not properly recorded road right-of-way  
N. Apollo has not performed any work to prepare roadway

Awaiting final design information from PADOT

PADOT has requested a meeting to review and discuss the project  
Archaeological investigations - excavations to occur next week in Apollo  
AD Marble - Rich White, archaeologist from ADM

PADOT will be starting ROW acquisition after environmental clearances

PADOT is expecting to put the prouct out to bid on 10/18/18

PADOT construcion Summer of 2019 for project

Sanitary system redesign awaiting final project design from PADOT

Handicap Ramps - sent out emails regarding maximums and have not gotten responses

S.R. 0066 - N. 11th Street - Scenic Drive Intersection - OCA#201618D

PADOT has approved the traffic study

Wooster proposal has been submitted to prepare intersection design - Needs approval

Field measurements to be verified at designed intersection - already have under prior work  
HOP when acquired would be good for 1-year but can be extended as needed

Apollo Borough Sanitary Sewer Services - OCA#201718C

KVWPCA

River Offalls KVWPCA ownership transfer of diversion manholes to acknowledgement

Flow monitoring of the Apollo System to began January 1/1/17 and will continue for 6 months

The flow monitoring will be used to determine the new sewage rates for each community

Elimination of infiltration will help to reduce flow to plant and new rates for sewage

Inspection ports could be reviewed during rainfall events to verify compliance

The Rural Watershed Association could be contacted about doing inspections

A grant could be sought for getting low flow toilets installed to reduce flows

Flow data will be made available online

Janutary information is now accessible on the website

More time is needed to review the data to see if that are noticable problem areas

Any additional removals should be tracked

Apollo Borough Grants - OCA#201518D

Greenways - OCA#201518D.02 - approved by DCED for \$150,000 - Apollo match \$26,470.59

Multimodal - OCA#201518D.03 - approved by DCED for \$166,325 - Apollo match \$71,282.15

Funds need to be used by June of 2019

Owens Grove, N. 2nd, Hose House Alley, as one project for 2017 construction season

Railroad Street widening and trail work as other project for 2018 construction season

Utility Company Coordination

Will want to have Water Company, Gas Company, Windstream at pre-constrution mtg.

We have contacts for each company for the pre-construction meeting  
Gas Company has indicated that they would like to replace lines (Hose House & N.2nd.)  
Need to discuss restoration  
May need to add Base Repair to project and charge Gas Company

**Bid Opening**

6 number of bids were received  
Lowest overall bidder is A. Liberoni at \$218,460.03  
Alternative Bid #1 adds \$18,643.02  
Alternative Bid #2 adds \$1,270.50  
The lowest bid will be reviewed for completeness  
Need ROW's acquired from VFD#3 and Conrad  
Need Temporary Construction Easements from Smart Start & Williams

Armstrong County Watershed Plan Advisory Committee (WPAC) - OCA#201418F  
Draft Act 167 plan waiting on County to finalize

**Apollo MS4 - OCA#201518F**

Found out that North Apollo is filing a wavier to the MS4 program  
Inquired about who was performing work and asked about coordinate efforts  
It seems that Allegheny Township is also being required to do MS4